Week 6 4/20-4/26

ATTENDEES

Brian Lucas, Charlie Bui, Dylan Brian, Katie Eisenhuth, Mitch Marcus, Nana Boakye, Theresa Gullo, James Frake, Qurat Ain, Jared Griffin, Waqar Baig, Marriette Tchinkou

KEY POINTS

- Charlie created the Phase 2 documentation
- Components Team / Recommendation Team Completed Tasks:
 - Created Feed, NavBar, SignUp, Login,
 - Ability to like photos in the feed
 - Ability to upload photos.
 - Established routing for app
- Data Team Completed Tasks:
 - Email and password registration
 - Email and password log in
 - Log out
 - New user created in database upon registration
 - React Context & Provider for Authentication observer
 - Google sign up and login
- Testing Team Completed Tasks:
 - Created snapshot testing of all components
 - Tested Navigation bar functionality and routing
 - Tested Feed page for functionality and routing
 - Tested Feed page after login
 - Tested sign up page rendering
 - Tested login page rendering
 - Tested unauthed app navigation
 - Tested sign up function
 - Tested login function

ACTION ITEMS

- 1. Completed Phase 2 source Document
- 2. Completed Phase 2 discussion
- 3. Completed more tasks

- 4. Created plan for those tasks behind schedule
- 5. Components Team / Recommendation Team finish tasks:
 - a. Comment on user's profile photos
 - b. Comments on photos in feed
 - c. Set profile photo when creating an account
 - d. Image classification on upload
 - e. Bio section in profile
 - f. Resize images on upload
 - g. Ability to accept/deny friend requests
 - h. Ability to remove friends
 - i. Set profile to private
 - j. Update passwords in settings
 - k. Create recommendation API
- 6. Data Team finish tasks:
 - a. create context API
 - b. Implement back end for functionality with components
 - c. React hooks for photo feed, current user, and post photos
 - d. Ability to add a new post to the database and photo to cloud storage
 - e. Ability to retrieve all user posts and profile data
 - f. Ability to edit user profile
 - g. Ability to retrieve user's friends' posts for photo feed
 - h. Ability to delete user account
- 7. Testing Team finish tasks:
 - a. Test full app navigation for authenticated users (only partially done)
 - b. Test user upload functionality
 - c. Test user comment functionality
 - d. Test if user can accept/ deny/ remove friends
 - e. Test user bio functionality
 - f. Test user profile settings (password/ privacy settings)

NEXT WEEK'S AGENDA

- 1. Complete Phase 3 Source code
- 2. Complete Phase 3 documentation/Deliverables
- 3. Brainstorm strategies to get tasks behind schedule completed

GITHUB AUDIT LOG WILL BE ATTACHED

Audit log covers changes made to the github from 4/20/22-4/26/22

GROUP MEMBER CONTRIBUTION

Member Name	Contributions				
Brian	-Helped organize Github and research deployment ideas -Created the back-end repository (before we decided it was not needed) -Used experience to help group make decisions -Active on Discord running new ideas by group -signed up for a task -completed skills questionnaire -Components team lead -created draft of components team code -completed weekly schedule -helped with testing code -completed components phase 1 code -Helped others on components team complete tasks -completed tasks for phase 2 code				
Charlie	-Created task sign-up sheet -Active on discord running new ideas by group -Helped determine different group tasks -Signed up for a task -completed skills questionnaire -created rough draft of test plan -testing team lead -completed weekly schedule -Completed test plan -completed test and user guide discussion -Finalized phase 1 code for testing -Created Phase 2 documentation -helped those on testing team with their tasks -completed phase 2 testing code				
Dylan	-Created github and discord server -created outline for project and project idea -Created framework for code -Used experience to help group make decisions -Actively on Discord running new ideas by the group -Helped create project plan -Created to-do board for Documents Repository -Signed up for a task and created tentative teams through experience levels -completed skills questionnaire -Recommendation team lead -completed weekly schedule -created and posted week 2 discussion for the team -Created a design prototype for mobile devices -Helped with testing code -Consolidated github threads -Helped create and finalize Design Documents				

	-Helped each team with phase 1 code -led workshop on git basics -Cleaned up phase 1 code -Cleaned up phase 2 code -Made sure all code was in working order before being approved and merged into dev branch of git repository			
Katie	-Volunteered to be the notetaker -Active on discord running new ideas by the group -Created App name -Designed App logo -Created Notes Repository -Signed up for a task -completed skills questionnaire -completed weekly schedule -Added contribution notes and app logo/description to project plan -member of the components team -create flow diagram for user guide -created privacy policy and terms of service for the app -Helped create design documents -made changes to the CSS sheet -continued to work on phase 1 and 2 tasks			
Mitch	-Active on discord running new ideas by the group -created two layout designs for the app for group to choose from -Helped with determining if we should include audio in app -Signed up for a task -created mock up designs for mobile and desktop devices -completed skills questionnaire -completed weekly schedule -member of the data team -Helped with data team phase 1 source code -completed phase 1 code for data team -worked on phase 2 code for data team			
Nana	-Active on discord -Signed up for a task -completed skills questionnaire -Member of the testing team -Coded tests for the app -Helped create tests for phase 1 source code -completed test code for phase 2			
Theresa	-Active on discord running new ideas by the group -Creating drafts of assignments to run by group -Used experience to help group make decisions -Created assignment due date schedule -Helped create project plan -Signed up for a task			

	-created draft plan for data storage -completed skills questionnaire -completed weekly schedule -Data team lead -worked on data code -Helped create the design deliverable -Helped with data team phase 1 source code -completed all assigned tasks for the data team -continued to help other team members with tasks -completed phase 2 code for data team				
James	-Active on the Discord -Signed up for a task -completed skills questionnaire -completed weekly schedule -member of the components team -started design code -Helped with components team phase 1 source code -worked on friends list component for phase 2 source code				
Qurat	-Joined the discord -completed skills questionnaire -completed weekly schedule -created dummy email account for team to use for firebase testing -member of the data team -Helped with data team phase 1 source code				
Jared	-Active on Discord -Signed up for task/team -completed skills questionnaire -completed weekly schedule -member of the testing team -Helped with testing code -Helped create tests for phase 1 source code -helped create tests for phase 2 source code				
Waqar	-Joined the discord -Joined Github repository -completed skills questionnaire -active on group discord -Got on the git basics workshop				
Mariette	-Active on discord running new ideas by the group -Signed up for a task -completed skills questionnaire -completed weekly schedule -member of the recommendations team -Helped dylan with recommendations -Got on the git basics workshop -continued to help where needed for all three teams				